

CONTRACT Administration / Contractual Project Management

Scheduled/Planned	in progress/achieved - performed					Results	Documentation
	→ 1	→ 2	→ 3	→ 4	→ 5	→ 6	→ 7
	Commence	Implement	Test + Take-over	DNP	P.S.	DET	Reports Actionplan
	1.5	4.15	7.6	11.1	11.9	17.3-20.1	PROGRESS 8.6
	1.9	11.7	9.1	11.4	11.9	17.3-20.1	(A)-(H) details
	2.1	4.8	9.3	11.7	11.9	17.3-20.1	jeopardize
	3.3	4.9	10.4	11.7	11.9	17.3-20.1	completion +
	4.2	4.16	10.1	11.7	11.9	17.3-20.1	measures to adopt
	4.4	4.22	10.2	11.7	11.9	17.3-20.1	14.3 (A)-(G)
	4.7	6.7	QA	Retention	11.9	17.3-20.1	Structure to follow
	8.1	7.4	QC		11.9	17.3-20.1	IPA/IPC
	8.3	6.10			11.9	17.3-20.1	
	11.7	8.3			11.9	17.3-20.1	
	11.7	8.6			11.9	17.3-20.1	
		12.1	Progress		11.9	17.3-20.1	
			MoM & P		11.9	17.3-20.1	
<p>Examine cause → instruction Continuing effect? → Consultations between the Parties</p> <p>Disruption + Delay</p> <p>Action plan to overcome D+D.</p>							
<p>Reasons/REASONS of Alterations, Omissions + VARIATION claims</p> <p>Ext. Resources: MS-Proj: Monitoring/Evaluation of Resources/Productivity in Time + Costs</p> <p>Subroutines: Determination</p> <p>Source of payment/bridging a BoA a specified Prov. Sum a physical contingency Prov. S. a price escalation p.p. & ...</p> <p>Contract price: Accepted C. Amount → Adopt Contract Price ~ adopt Perf. Sec. + 2.5% → expected Contract price</p>							

www.gub21.de/01.1+CA-Stages.pdf