


Berlin, Potsdamer Platz – Germany.



My perceived achievements: “tact cycles” concept with “optimization of team configurations” caught up a 6 month delay in **shell-construction, interior works (wet + dry construction) with contents, furniture and fixtures** for pre-opening / Test Phase

Six TURNKEY-BUILDINGS

B2 : Gross Floor Area **30.000 m²**
+ 8.000 m² Under Ground, Cost=100+44 Mio. DM

A1 : CF Area **32.000 m²** + 7.000 m² UG,
Cost = 110 + 41 Mio. DM


A2 : CF Area **30.000 m²**, Cost = 100 Mio. DM

A3 : CF Area **6.000 m²**, Cost = 20 Mio. DM

A4 : CF Area **13.000 m²**, Cost = 45 Mio. DM

A5 : CF Area **30.300 m²**, Cost = 120 Mio. DM

Website : <http://www.AiD21.de/90-SP.pdf>



We are the experts for
internal and external
Technical and financial

Audits

www.PPE61.de/OLAF1.pdf

© Helmut@aid21.de

