

The epidemic will destroy a lot of dreams, won't it?

No payment from the Employer for EoTfC -whatsoever-

A _ Situation "Epidemic" – SARS-Covid Virus

SC08.4(d)+SC08.5=SC08.4(b)	SC13.7	SC17.3 / 17.4	19.2 / 19.4
EoTfC & Delays Cause by Authorities	Adjustments for Changes in Legislation	Employer's Risks and Consequences	Notice and Consequences of Force Majeure

B _ "Materialized Law > Entitlements, if Covid is accepted as reasons for ...

SC08.4(d)+SC08.5=SC08.4(b)	SC13.7	SC17.3 / 17.4	19.2 / 19.4
Extension of Time: YES	Yes	Yes	Yes—if substantial prevented from performance
Cost reimbursement: NO	Yes	Yes	Yes (rectifying, replacing)
Profit: NO	No	(f) + (g) Yes (others) No	No

C _ "Procedural Rules" > Pre-conditions to enforce Entitlements ...





Notice of Claim pursuant to SC20.1(a) [interim claim procedure] with reference to grounds/reasons & Notice to Request

SC08.4 + SC08.5	SC13.7	SC17.3 / 17.4	19.2 / 19.4
Notice of Claim + Notice of Requests / submit frequently Interim Claims to substantiate the reasons inter alia with adopted Work Programs / adjusted Time for Completion / TfC.	Notice of Claim + Notice of Requests / submit frequently Interim Claims to substantiate the reasons inter alia with adopted Work Programs / adjusted Time for Completion / TfC.	Notice of Claim + Notice of Requests / submit frequently Interim Claims to substantiate the reasons inter alia with adopted Work Programs / adjusted Time for Completion / TfC.	Notice of Claim + Notice of Requests / submit frequently Interim Claims to substantiate the reasons inter alia with adopted Work Programs / adjusted Time for Completion / TfC.

D _ Verify / Validate Position of Donors + Governments + Implementing Agencies

YES, an Extension of Time for Completion (EoTfC) will be granted.	NO application for Covid effects, hence no cost + no profit reimbursement	NO application for Covid effects, hence no cost + no profit reimbursement	NO application for Covid effects, hence no cost + no profit reimbursement
--	---	---	---

E _ Your Knowledge level and your "un-bound" opinion about the "Covid – Epedemic"-Entitlements of the Contractor (Extension of Time for Completion, Cost + profit – if any -)?

EoTfC	EoTfC + Cost	EoTfC + Cost	EoTfC + Cost plus profit
			

To think outside the box:

How many governments supported their domestic Consulting firms and Construction companies with financial funds to alleviate the effects of the Corona epidemic?

This should also be explored / examined, ahead of providing unjust "loss + damage" compensations.

Nobody should take advantage out of the crises.

