

Project :	Anticorruption Policy; Standards of Conduct against misappropriation of Funds.
Subject:	<b>“Does it make sense to join the Cartel of Silence?”</b>
Reference:	OLAF European Commission: European Anti-Fraud Office
Venue / Date:	Ghana, Sierra Leone, Germany, Uganda, and USA, 23 May 2021

Does it make sense to join the Cartel of Silence?

**Do you want to become an US-Dollar or Euro Multi-Millionaire?**

- A \_ by using the secrete methods as a member of the **Cartel of Silence** to get a **second income** and / or
- B \_ due to **Whistleblowing**, with **10-15% Award** of recovered current and fixed assets and / or
- C \_ collecting money lawfully with sophisticated **Contract Administration Management specialists**: substantiated disruption and delay claims, clever variations, change of design and specifications/material trading, price escalation and /or
- D \_ our ways to deduct or evade **all types of tax payments** - by min 25% - ? Why 25%?  
Please refer to item “2.2. Stake in the Baksheesh business”.  
Take your time to read this document (**full text**)  
[www.PPE61.de/OLAF.pdf](http://www.PPE61.de/OLAF.pdf)

PS: We look for **Sponsors + Programmers**  
Digital Contract Administration Application  
with artificial intelligent algorithm  
[www.PPE61.de/DCA\\_APP.pdf](http://www.PPE61.de/DCA_APP.pdf)  
Step 1: transform the FiDiC contract logic in a machine language. Our experts provide the support of the processes and required templates for contract administration.  
Step2 : improve the administrative software / application with artificial intelligence logarithm.  
Send an e-mail for inquiry to [PPE61@PPE61.de](mailto:PPE61@PPE61.de)

Project : Anticorruption Policy; Standards of Conduct against misappropriation of Funds.  
 Subject: "Does it make sense to join the Cartel of Silence?"  
 Reference: OLAF European Commission : European Anti-Fraud Office  
 Venue / Date: published under [www.PPE61.de/OLAF1.pdf](http://www.PPE61.de/OLAF1.pdf)

This published document is considered as a Draft. The Document will be proof read and enhanced.

<b>1</b>	<b>STARTING POINTS : ANTICORRUPTION POLICY / STANDARDS OF CONDUCT .....</b>	<b>3</b>
1.1	Involved Parties.....	3
1.1.1	Borrowers.....	3
1.1.2	Beneficiaries.....	3
1.1.3	Suppliers of Services & Goods / Materials (steel, cement, bitu, aso) & Royalties.....	3
1.1.4	Consultants / local Consultants and.....	3
1.1.5	Contractors/ local Sub-Contractors.....	3
1.2	Application in all "Maturity stages" from inception to commissing/transferring.....	3
1.2.1	Pro-contractual phases like Programming, Identification phase.....	3
1.2.2	Formulation stage: Design / Services + Works (Tender Dossiers) strategies.....	3
1.2.3	"Selection Process / Evaluations for services + works contracts".....	3
1.2.4	"Execution / Implementation of all type of projects" and.....	3
1.2.5	Post-contractual phases (legal warrenty period).....	3
1.3	Pursuance of the Policy.....	3
1.3.1	Define of terms – for the purpose of this provision -.....	3
1.3.2	Reject for an award.....	3
1.3.3	Cancel the portion of the financing.....	4
1.3.4	Sanctions.....	4
1.4	Standards of Conduct.....	4
1.4.1	Bullying : repeated or persistent aggression or other malicious behavior.....	4
1.4.2	Discrimination.....	4
1.4.3	Harassment.....	4
1.4.4	Integrity means a firm adherence to ADB's Anticorruption Policy, Principles and Guidelines.....	4
1.4.5	Misconduct.....	4
1.4.6	Respect.....	4
1.4.7	Retaliation (detrimental act).....	4
1.4.8	Sexual harassment.....	4
1.5	Missing ! Procedures, support for talented experts to pursue ethical conduct?.....	4
<b>2</b>	<b>DOES IT MAKE SENSE TO JOIN THE CARTEL OF SILENCE? .....</b>	<b>4</b>
2.1	"PROVOCATIVE" DECLARATION.....	4
2.1.1	Donors want to increase their amounts of disbursed monies, esp. their loans.....	4
2.1.2	Governments / implementing agency officials want to increase their low income by bribes.....	4
2.1.3	Engineers / Consultants with low income want to increase their unexpected wealth status.....	4
2.1.4	Contractors are interested to boost Contract Price by different actions.....	4
2.1.5	Auditing, Monitoring & Evaluations, Mid-Term Review serve as an ALIBI Function only.....	4
2.1.6	Tranquilize the TAX Payers by Courtesy Reports.....	4
2.2	Stake in the baksheesh business : "Financially" + "Physically" + "early Fatigue / collapase" ....	4
2.2.1	Financial damage for the Borrower due to "Award" + "Variations" (Embezzlement+Fraud).....	4
2.2.2	Unjust enrichment due to Physical Material flow + Material Trading.....	5
2.2.3	Financial damage due to early fatigue / high MAINTENANCE costs & possible collapse.....	5
2.2.4	Total: "Mr.5% + Variation + Material management" = 25% during Implementation only.....	5
2.3	Illegit Methods to realize "SECOND INCOMES" - during all Project Cycle Stages -.....	6
2.3.1	Conceptual / preliminary Design.....	6
2.3.2	Predetermined obsolescences Specifications for supply, materials and construction methods.....	6
2.3.3	Preparation for ambiguous Bids / Works – distorted Quantity structure -.....	6
2.3.4	Evaluation and Award Stages for Services and Works Contracts.....	7
2.3.5	Advanced Payments : utilization and proof of payment.....	8
2.3.6	Indirect Cost including in Unit Rates > misleading for new rates / new prices.....	8
2.3.7	Insurance for Works ... Premius / Provisions.....	8
2.3.8	Deficient preservation of evidences / Insufficiant reasonings / monthly progress reports.....	8

2.3.9	Shift of Design responsibility to Contractor.....	9
2.3.10	Provisional sum – works.....	9
2.3.11	Consultants' Bids - Sub-Contracting Local Consultant.....	9
2.3.12	Reluctance to sort out Variations issues: meager reasonings and formal Determinations.....	9
2.3.13	Reluctance to sort out Claim issues : meager reasonings and formal Determinations.....	9
2.3.14	Quantities and Valuation of Material on Site .....	10
2.3.15	Non-accurate Measurement / forged as-built drawings.....	10
2.3.16	Adjustment for Changes in Legislation and Cost (AfCiL / AfCiC) .....	10
2.3.17	Interim Payment Applications / Interim Payment Certificates (IPC).....	10
2.3.18	Engineers do not monitor the change in Contract Price on a monthly basis .....	11
2.3.19	Auditors deployment serves as an Alibi with their courtesy reports only.....	11
2.3.20	Tranquilize the TAXPAYERS worldwide by courtesy reports.....	11
2.3.21	If Contractor, Engineers and Employer connive, than ... DAAB-Decisions are not required.....	11
<b>3</b>	<b>HOW TO PREVENT FRAUD AND CORRUPTION THREATS? .....</b>	<b>11</b>
3.1	Donors-Borrower's sphere of influence : FINANCING AGREEMENT / Decision .....	12
3.1.1	Fixed Price, not Lump sum price only .....	12
3.1.2	Type of Delivery to Award of services and works for a Fixed Price.....	12
3.1.3	Auditors shall contracted direct as Individual Consultants.....	12
3.2	Employer's Influence with DESIGN Approach (BIM – three dimensional).....	13
3.2.1	Vertical and horizontal alignment shall be balance out technical and financial impacts .....	13
3.2.2	Establish well investigated Site Data with proper soil explorations .....	13
3.2.3	Design Review + Cost Estimates to be done for Alternative 1,2,3 to meet VFM-demand.....	13
3.3	Employer's Influence to PROCUREMENT documents with Consultant .....	13
3.3.1	Preparation of consistent Tender Dossiers .....	13
3.3.2	Contract shall properly describe the different indirect costs .....	13
3.3.3	Reduce Provisional works with DESIGN and Construction Work.....	14
3.3.4	Advance Payment Procedure / Payment Schedule (financial matter).....	14
3.3.5	Fee Structure of international and local Experts / Specialists.....	14
3.3.6	Infringed rights of EMOLUMENT of Engineer's or Contractor's staff hampers the progress .....	15
3.3.7	Team Configuration of Contract Specialist to safeguard COMPLIANCE / Conformity .....	16
3.3.8	Entire BoQ Structure shall be observed .....	16
3.3.9	Independent review of the Cost Estimate of the Service and Works Contract .....	16
3.4	Influence for AWARD for Consulting and Works Contracts .....	16
3.4.1	Technical Evaluations.....	16
3.4.2	Financial Evaluations.....	16
3.5	Influence of ALL Parties during IMPLEMENTATION / Execution Stage.....	17
3.5.1	Issues about absence of Compliance + Transparency + ethical conduct.....	17
3.5.2	Contract Administration does not meet Compliance / Conformity of the Contract.....	17
3.5.3	Method of measurement and payment (50% – 100 – 100%) .....	17
3.5.4	Price Escalation : eligible ./ non-eligible.....	17
3.5.5	Proper structure of the Interim Payment Certificates (IPC) .....	17
3.5.6	Employer's reluctance to ask for indemnity Claims / reinstatement of loss or damage .....	17
3.5.7	Control of Money flow > IBAN / Swift to prevent money laundry .....	18
3.6	Restructure Monitoring & Evaluation Approaches and Methodologies.....	18
3.7	POLITICAL WILL for legal enforcement to protect Whistleblowers & Crown witnesses .....	18
3.7.1	Whistleblowers = 10-15% award for recovered fixed and current assets.....	18
3.7.2	Crown Witnesses = Impunity and refund of 90% of recovered assets to the IFI .....	18
<b>4</b>	<b>DO YOU WANT TO BECOME AN US-DOLLAR OR EURO MULTI-MILLIONAIRE? .....</b>	<b>18</b>
4.1	Are you in principle for rule of law and equity / fairness / justness? .....	18
4.2	Under which premises would you act as a Whistleblower and Crown Witness? .....	19
4.2.1	Pre-Condition 1 : Whistleblower 15% award of recovered assets .....	19
4.2.2	Pre-Condition 2 : Crown Witness with impunity and 90% bribe recovery .....	19
4.2.3	Pre-Condition 3 : Other more effective and efficient methods .....	19
4.3	Do not forget the Sharks and Crocodiles.....	19
<b>5</b>	<b>AWAITING YOUR POINTS OF VIEW &gt; KATHARINA@GUB21.DE.....</b>	<b>19</b>
	Kleptocracy: money flow from top to bottom in all capitalistic, communistic or mixed-societies.....	20