



Construction of Khevi–Ubisa Section (E60 Highway Route, Lot F2) – KURP/CWOGB-01					
Determination subject SC03.5: e.g. VARIATION ORDER					
Employer					
Contractor					
Engineer		www.aid21.de/Tutor.pdf			
Number VOR / VO					
Consecutive submission number		Engineer's request for Variation Proposal #13001			
Object No. / Direction RTL or LT lane		<input type="checkbox"/> TUN		<input type="checkbox"/> BRI	
		<input type="checkbox"/> HW on Soil			
Location RT L / LT Lane					
Chainage from ... to					
Variation initiated by whom?		<input type="checkbox"/> Engineer (SC 13.1 CoC)		<input type="checkbox"/> Contractor (SC 13.2)	
		Value Engineering (rarely)			
Qualitative Description of the Works to be performed SC 13.3 (a), SC 13.3 (b), SC 13.3 (c) CoC					
Quantitative scope of Works		Reference should not be made to similar BoQ-item			
Item	Describe	Quantity	Unit	Unit Rate Net (GEL)	Amount (GEL) Net
1					
2					
3					
NET Value of this Variation					
GROSS Value of this VO, inclusive 18% VAT					
Engineer's Consultations - held with both parties [SC 3.5] -		Employer <input type="checkbox"/> YES <input type="checkbox"/> NO		and Contractor <input type="checkbox"/> YES <input type="checkbox"/> NO	
Consultations clarifies the specific authority as well		Specific authority obtained by Employer <input type="checkbox"/> YES (<input type="checkbox"/> NO)			
Engineer's Consultation resulted in ...		<input type="checkbox"/> Agreement reached with Parties		<input type="checkbox"/> Agreement not achieved; >>> Engineer's ascertainment	
Records of Consultations / Minutes of Meetings / Results attached		<input type="checkbox"/> Numbers of Consultations (single or jointly)			
Substantiations		<input type="checkbox"/> Minutes of Meeting(s) MoM with Employer and Contractor are attached			
		Date – detailed Facts (cause – effects), Issues in time, cost, profit Reference to Baseline Program or n-revised Work Programme			
JUSTIFICATION with reference to Contract (Conditions of Contract CoC, TS Specification, Drawings, Method of Measurement, BoQ, Records MoM);					



details / documentary evidence shown in attached supporting documents				
Engineer's Determination pursuant Sub-Clause 3.5 Conditions of Contract				
Time Implication	Initial Time for Completion (T f C)	Previous TfC Time for Completion	Extension of Time E o T f C of this VO	Revised Time for Completion
Days	1460	1460 days	+ days	
Date	11. Nov 2023			
Financial Implication	Accepted Contract Amount (ACA)	Previous Contract Price (CP)	Value of DET, This Variation	Revised Contract Price (CP)
EUR(gross)	100.000.000			
SC 13.4	Currency split 10 000 SLL/EUR	EUR % / SLL %	EUR =	EUR =
		_____ % / _____ % SLL = SLL =
Source of Funding	<input type="checkbox"/> BoQ (omit)	<input type="checkbox"/> Specified Prov. Sums included in BoQ	<input type="checkbox"/> Provisional Sum 7% Contingency	<input type="checkbox"/> Prov. Sum Adjustments SC 13.7 / 13.8
Conditional Acceptance.	<p><i>All determinations about Variation & Claim Values are given under conditional acceptance. The Engineer evaluated the Variation / Claim Amounts on basis of the BoQ-Unit Rates. These unit rates already comprise all indirect costs (site mobilization, de-mobilization, time- and value-related costs and all other non-productive expenses). If the cumulative value of permanent works (Bill of Quantities, Variations, Claims, Quantity changes) will increase the value / amount of Bill No 200-2100 and Bill 100 (item 101-170) equal 1.000.000.000,000 SLL, the Engineer has to re-consider the current evaluated rates/prices.</i></p>			
Variation Order #13001 issued by Engineer	Date:	(authorized Engineer) Name:	Signature:	
Employer and Contractor acknowledge the receipt of the Engineer's Determination: Variation Order				
Contractor	Date:	(authorized PM) Name:	Signature:	
Employer	Date:	Name:	Signature:	
Note: The CONTRACTOR and EMPLOYER shall return their "original" signed Variation order to the Engineer.				

File name: 13.1 #13000 SC03.5 DETERMINATION Variation TEMPLATE.doc



Construction of Infrastructures								
List / Table : Submitted VOR and determined VO								
Employer								
Contractor								
Engineer								
Financial Control Status		Procedural List of Requests / Proposals for Variation Orders.						
Source of Funding		<input type="checkbox"/> 1 BoQ <input type="checkbox"/> 2 Specified Prov. <input type="checkbox"/> 3 Prov. Sum 7% Contingency <input type="checkbox"/> 4 Prov Sum Adjustment						
All submitted, rejected, determined Variations Requests, Proposals and Determinations								
#	VOR/V O-No	Description : TUN, BRI, HWS, TA-AT, Chainage	Submitted Gross Amount LC	Determined Gross Amount LC	Source for Funding			
					1	2	3	4
1	#13001							
2	#13002							
3	#13003							
4	#13004							
5	#13005							
6	#13006							
7	#13008							
8								
9								
	Ref to Clause 13							
Intermediate Sum		To carry forward to next page	0	0				
Issued by Engineer, For Information only to Employer and Contractor								
Issued by Engineer		Date:	(authorized Engineer) Name: GuB GmbH		Signature:			
Received by Employer		Date:	(General Director) Name:		Signature:			
Received by Contractor		Date:	(authorized PM) Name:		Signature			