



Construction of Infrastructures Project Number / Highway Section

**Contractor's Claim Notice** (less detailed) & **REQUEST** (fully Particulars)

Employer	
Contractor	
Engineer	
Initiated by	<input type="checkbox"/> Contractor (SC 20.1)
Submission Date	Date Claim Notice: ..... Date Claim Requests/Interim Claims .....
<b>Number of CLAIM</b>	Claim Notice / Claim Request - No <b>#20001</b>
Consecutive submission number	
Object No. / Direction AT or TA	<input type="checkbox"/> TUN <input type="checkbox"/> BRI <input type="checkbox"/> HWS
Location / Chainage from ... to ....	
Ground / Reasons of Disruption and Delay, mark the relevant cause for Entitlement for EoT, Cost + profit	<input type="checkbox"/> Instructions <input type="checkbox"/> relevant events and circumstances <input type="checkbox"/> fluctuations <input type="checkbox"/> nominated Sub-Contractors / suppliers <input type="checkbox"/> "ordinary" Sub-Contractor <input type="checkbox"/> statutory fees <input type="checkbox"/> Provisional Sums <input type="checkbox"/> opening up and <input type="checkbox"/> testing of works
1.9 – 2.1 – <b>2.5</b> -4.7 – 4.12 – <b>4.19 – 4.20</b> – 4.24 -7.4 – <b>8.4a – 8.4 b</b> - 8.4 c – 8.4 d – 8.4 e – 8.5 – 8.9 – 9.2 – <b>9.4 -10.2</b> - 10.3 – 10.4 - <b>11.4 – 11.8 – 12.3 – 12.4 – 13.1 -</b> <b>13.2 – 13.3</b> - 13.7 – 13.8 - <b>14.4 – 14.5 -</b> 14.7 – 14.8 - <b>15.3 – 16.1</b> - 16.4 – <b>17.1 –</b> <b>17.2</b> - 17.4 – - <b>18.1</b> - 19.4 – 19.6 – 20.1 p1 – 20.2 – 20.3 – 20.4 – DB-Decision – NoD – 20.5 AS – 20.6 Arb - 20.7 – DB Agreement + Procedural Rules.	Cause of the disruption / delay referring to the relevant Sub-Clause of the Contract, Technical Specification, site data i.e. soil / geotechnical reports, Drawing, Bill of Quantity Item, other relevant events / circumstances: <input type="checkbox"/> Sub-Clause (PCC/GCC): <input type="checkbox"/> Tec Spec <input type="checkbox"/> Design / Drawing No (Scope of Works) <input type="checkbox"/> Measurement and Payment Book <input type="checkbox"/> BoQ items:
<b>A Cause of disruption / delay</b>	Events + Circumstances for Change, Alterations, Omissions
<input type="checkbox"/> Sub-Clause (PCC/GCC): <input type="checkbox"/> Tec Spec (Quality Assurance System) <input type="checkbox"/> Design / Drawing No (Scope of Works) <input type="checkbox"/> Method of Measurement <input type="checkbox"/> BoQ items: <input type="checkbox"/> New Rates / New Prices <input type="checkbox"/> Other Reference e.g Civil Law	
<b>B Effect (qualitative)</b>	Qualitative description of the impact
<input type="checkbox"/> Disruption on activities: <input type="checkbox"/> Delay on Critical Path <input type="checkbox"/> Costs <input type="checkbox"/> profit (if entitled)	
<b>C Continuing Effect</b>	<input type="checkbox"/> YES, SC 04.21 (f) monthly <input type="checkbox"/> NO
Reasons of continuing effect Type of Impacts (monthly + accumulated)	



<b>D _ Quantified Impact (estimate)</b>	Rough estimate of Time and Cost plus profit impact, fully details and full supportive particulars will be submitted within the next 42 days latest.		
Duration of Effect / Impact (days) during this month's + accumulated values up to end of months	Activity		
Disruption / Productivity loss in the specified activities / tasks	..... Days @ ~ respective operations say 9.000 Euro / day = ( to prove by break down of prices)		
Extension of Time for Completion EoTfC (plus days)			
Indirect Costs / compensation per day	..... Days @ ~ av. 40.000 Euro / day = (to prove by break down of prices)		
profit (Default SC01.2)	<input type="checkbox"/> Yes, subject to SC ..... <input type="checkbox"/> No, subject to SC		
<b>E _ Enclosures / Attachments</b>	Attachments to Claim Notice <b>#20001</b>		
Excerpt of Time Schedule			
Excerpt of Turnover / Cash flow			
Excerpt of Tec Spec			
Excerpt of Drawing			
Excerpt of Bill of Quantity			
Other supportive particulars / docs			
<p>We, the Contractor have submitted our <b>fully detailed claim</b> - which includes <b>full supportive particulars</b> of</p> <p>(i) the basis of the Claim,                  (ii) extension of time and/or                  (iii) additional payment - in the next Interim Payment Certificate.                  If applicable.</p> <p>We observe a <b>continuing effect</b> of the events/circumstances, hence we will send further <b>claims at monthly intervals</b>, giving the accumulated delay and/or claimed amounts and incorporate the list of notices in the <b>monthly Progress Report</b> SC 4.21 lit (f). .</p> <p>After the end of effects resulting from the event or circumstances, we are going to send our FINAL claim Request to the Engineer.</p> <p>We request to proceed the Engineer to evaluate and determine our Claim subject to SC 03.5 [Determination].                  Thank you very much for your usual cooperation.</p>			
Contractor submission	Date: .....	(authorized PM) Name:	Signature:
<p><b>Contractor submission of Claim Notice #20001 to the Engineer and Employer</b>                  Claim Request – within 42 days of awareness (!) – shall be structured similar in order to provide compliant Particulars.</p>			
Engineer received	Date: .....	(authorized Engineer) Name:	Signature:
Employer MoWHI received	Date: .....	(General Director) Name:	Signature: